

~~SECRET~~
SECURITY INFORMATION

CENTRAL INTELLIGENCE AGENCY

REPORT NO

CD NO.

25X1A

DATE DISTR. March 1953

NO. OF PAGES 2

NO. OF ENCLS.

SUPPLEMENT TO
REPORT NO.

COUNTRY East Germany

SUBJECT Reparations Production in the East German
Ministry for Ore Mining and Metallurgy

PLACE
ACQUIRED

DATE OF INFO.

25X1A

SOURCE

25X1X

The status of the 1952 reparations production for plants under the East German Ministry for Ore Mining and Metallurgy as of 19 September 1952 was as follows:

Rolling mill equipment for Bleichert from Stahl- und Walzwerk Brandenburg:
4.16 metric tons were to be delivered, but it turned out that this was only an order for processing. The order was therefore cancelled, and a new order was placed for 6.8 tons, to be delivered by 21 October 1952.

Cement equipment for the Ernst-Thaelmann-Werk from Stahl- und Holzwerk Riesa:
2,806.5 metric tons. Two furnaces were delivered in September 1952, the third on 31 October 1952. Of the eight other furnaces, two were accepted on 31 October, and two more were to be accepted on 10 November. As of 5 November the front wall (Stirnwand) of the other four furnaces had not been delivered by the Ernst-Thaelmann-Werk. Of the eight mobile furnace heads (Ofenköpfe), four were already delivered and four were to be delivered in November 1952. Of the eight Y pipes (Hosenrohre), four were already delivered and four were to be delivered in November.

Cement equipment for the Ernst-Thaelmann-Werk from Stahl- und Holzwerk Brandenburg: 30 pieces. 20 blocks (Bloেকে) were already processed; 10 had not yet been delivered to Brandenburg by Thaelmann.

Forged pieces for the Deutsche Kugellagerfabrik from Stahl- und Walzwerk
Groeditz: 234 metric tons were to be delivered; 122 metric tons were to be
delivered in November and 48 metric tons in December 1952.

Forged pieces for the Deutsche Kugellagerfabrik from Maxhuetten: As of 10 November 1952, 981 metric tons had already been delivered, and 619 metric tons were still to be delivered; the 619 tons were to be delivered in November and December 1952.

Nonferrous metal castings for the Ernst-Thaelmann-Werk from Berliner Metallhuetten-Werke: All of the 6,435 kilograms ordered were delivered. 368 kilograms of shaped castings (Formguss) were to be delivered on 10 November 1952.

CLASSIFICATION

SECRET

25X1A

[illegible]

106

SECRET

25X1A

-2-

Steel castings for the Ernst-Thaelmann-Werk:

from Stahl- und Walzwerk Riesa 505 metric tons - delivered between
15 and 30 October 1952
from Stahl- und Walzwerk Hennigsdorf
436 metric tons - delivered between
15 and 30 October 1952
from Stahl- und Walzwerk Groeditz 83 metric tons - delivered between
15 and 30 October
from Edeltahlwerk Doehlen 22 metric tons - no order placed

Cement equipment for the Ernst-Thaelmann-Werk from Stahl- und Walzwerk
Hennigsdorf: 23 metric tons were delivered as of 30 September 1952.

Cement equipment for Polysius Dessau from Stahl- und Walzwerk Hennigsdorf:
12 metric tons were delivered on schedule.

Rolling mill products for Sachsenwerk Niedersiedlitz:

from Stahl- und Walzwerk Riesa 39 metric tons delivered
from Blechwalzwerk Olbernhau 79 metric tons delivered

Rolling mill products for the Ernst-Thaelmann-Werk:

from Walzwerk Kirchmoeser 130 metric tons delivered;
40 metric tons rolled and ready
for delivery
from Kupfer- und Blechwalzwerk Ilseburg 162.7 delivered by 9 October 1952
from Stahl- und Walzwerk Riesa

	delivered:	balance:
round steel	377 metric tons	21 metric tons
square steel	32 " "	25 " "
angle steel	310 " "	23 " "
shaping tool	21 " "	(complete order delivered)
pipe	116.2 " "	2 metric tons

from Maxhuetten	shaping tool	42 metric tons delivered
	round steel	25 metric tons delivered
from Stahl- und Walzwerk Hennigsdorf	semifinished products	16 metric tons
	round steel	128 metric tons
	square steel	60 metric tons
	band steel	119.5 metric tons
from Walzwerk Finow	band steel	13.6 metric tons

SECRET